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Invitees
Pres
ent

Organization 
Contact Person

Michael Posillico (MP)
Thomas Graham (TG) X
Myralee Machol (MM) X X 516-676-1625,102
Shashank Nemichand (SN) X
Erin Reilly (ER) X
Jim Byrne (JB) X
Morgan Graham (MG) X

Greg Allen (GA) X

Frank DeVita (FD) X

Ann Fangman (AF)

Ann Waeger (AMW)
Heide-Marie Dudek (HMD) X X (518) 402-9814
Gerard Burke (GB) X
Walt Parish (WP)
Nathan Walz (NW) X X (518)-402-7860
Ashley Weidemer (AW) X X 212-637-4263
Ellis Koch (EK) X X 516-983-7333
Derek Ersbak/Jim Rhodes (DE/JR) X
Jack Palis X
Lee Kaplan X
Rosalie Rusinko (RR)

Mike Ryan (MR)

INDICATES ITEM COMPLETED
INDICATES A 
REVISED ITEM

INDICATES OVERDUE ITEM
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INDICATES A CONTINUING/ 
NEW ITEM

CCs
NYSDEC NYSDEC

NEXT CALL IS MARCH 13, 2014 AT 11 AM

Posillico RXRGIP
PW Grosser RXRGIP

NYS OGC NYSDEC

Marsh RXRGIP
RXRGIPPosillico

NYSDEC NYSDEC
NYSDOH NYSDOH
USEPA USEPA

Greenbaum, 
Rowe, Smith & 

Davis RXRGIP
NYSDEC NYSDEC
NYSDEC NYSDEC

Allen & 
Desnoyers RXRGIP
Dvirka & 
Bartilucci IDA
Dvirka & 
Bartilucci IDA

COGC/IDA IDA
COGC/IDA DPW

Philips Lytle IDA

RXR RXRGIP
COGC/IDA IDA

RXR RXRGIP

COGC/RXRGIP FINAL MINUTES
ENVIRONMENTAL CALL 2/27/2014

Affiliation Organization
Posillico RXRGIP

# Action Item

CO
GC

RX
RG

IP

NY
SD

EC

NY
SD

OH

EP
A Due Date New Information

1 Data Gap Analysis
1.05 Standing Water and Overgrowth X X 1/9/2014

1.051 Get update from DEC Region 1 X 2/14/2014

EK reported email with Region 1 
indicates a response for request to 
discharge stormwater into Herb Hill 
Road storm sewer will be sent next 
week.

1.06 Demo buildings X X X X X 2/15/2014

1.061
Send DEC demo work plan and D&D license 
#

X 2/14/2014

EK reported that RXRGIP is contracting 
D&D firm to review Dickson Warehouse 
and Benbow building closeout/rad scan 
reports and prepare recommendations 
for demolition. Once approved the 
recommendations specific to D&D 
portion of the work (including H&S) will 
be added to Gramercy demo plan for 
agency review. This will also include the 
Lounge Building that has already been 
partially scanned
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1.062 Send DEC Lounge Bldg radiological survey X 2/14/2014
EK- repprted that the report is being 
completed.

1.07 Field Work (Started 1/13/14) X 2/14/2014

PWG gave the status report. Mentioned 
that the elevated radiological 
measurements found in the eastern 
bulkhead test pit (see Item #8.02) was 
investigated with test pits and no 
exceedances were observed.

1.13
Agencies Prepare Detailed Listing of Data 
Deficiencies on LT Upper Parcel B and Parcel 
C Sites

X 12/20/2013

1.131
Set up a call with DEC and EPA to discuss the 
deficiencies

X 2/12/2014

EK reviewed 2/18/2014 call w/DEC, 
DOH, EPA re radiological. Conclusion of 
call was that a D&D contractor is needed 
to prepare recommendations for 
addressing D&D concerns. EPA agrees 
with this approach. RXRGIP is in process 
of contracting D&D firm to prepare 
conclusions and recommendations for 
agency review. Target for draft report is 
mid April.

2 Gladsky
2.01 Provide Comments on Gladsky Draft EE X X X 12/20/2013

2.011 MG/GA send revised title reports to OGC X X 2/14/2014

MG reported that new EE rules have 
complicated the prepared submission. 
Trying to contact Ben Conlin to discuss 
submitting info already prepared.

2.02 Approve and Record Gladsky SMP/EE X X 5/2/2014

Gladsky EE will be filed the first week of 
May 2014; and that the CC 
documentation would be prepared 
simultaneously for those documents 
that would not be contested by the 
OGC.

4.07
Respond To DEC Comments on BUD Request 
for Parcel A Dredge Spoils

X 1/3/2014

4.071
Get update from DEC Region 1 on BUD 
status

x 2/14/2014
EK reported a meeting with Region 1 
scheduled for 3/4/14.

5 10 Garvies Point Road (AKA- Doxey)
5.01 Restart Cleanup X 1/10/2014

5.011
Provide estimate for end of 
excavation/backfill/close of administrative 
process inc. SMP/EE filing date.

X 2/27/2014

FD reported that the cleanup will restart 
March 10th with completion estimated 
for end of May. Final reports will be 
submitted to DEC in June including the 
SMP. The EE should be filed by the end 
of May. HMD mentioned that 
groundwater still needs to be resolved.  
Wells to detect free product will be 
needed.  If so their monitoring 
requirements will be in the SMP.

6 Ferry Terminal
6.01 Provide As-Built Drawings X 12/20/2013

6.011 Get dwgs from Cameron Eng. X 2/27/2014
MM said Cameron was going to provide 
them.

7 Miscellaneous

7.01 DEC Comfort Letter X X X 1/15/2014
On hold pending groundwater 
resolution
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7.011 Set up call with DEC, OGC, MG, GA X 2/14/2014
EK reported this call is tabled until more 
information regarding groundwater 
quality is obtained.

7.02 EPA Comfort Letter X X X 1/15/2014 No update.

8.0

8.01
DEC requested approval documentation for 
Dickson Warehouse demolition. They should 
be sent to the DEC and DOH.

X 2/12/14
HMD reported receiving the 
documentation.

8.02 Bulkhead test pit report X

HMD remarked that the bulkhead test 
pit report wasn't received, only a short 
summary was previously sent. It was 
pointed out that the summary was the 
report as no exceedances were found.  
A subsequent geophysical survey 
performed to identify any buried 
concrete slabs to identify anomalies for 
investigation during the Data Gap field 
program was discussed.  EK will send a 
copy to HMD.

Dial-in Information
1.  Please join my meeting.
https://www1.gotomeeting.com/join/761082177

2.  Use your microphone and speakers (VoIP) - a headset is recommended.  Or, call in using your telephone.

Dial  1 (213) 493-0605
Access Code: 761-082-177
Audio PIN: Shown after joining the meeting

Meeting ID: 761-082-177
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